

# H.202 Timeline

General Assembly:  
Enacts legislation  
creating board, creating  
Health Insurance  
Exchange and outlines  
Green Mountain Care

General Assembly: Pass  
legislation finalizing  
implementation and other  
issues from strategic plan

General Assembly:  
Enact financing plan

General  
Assembly:  
Enact GMC  
budget

Possible waiver  
approval of GMC  
2015 or 2017

SFY 2011  
Jul 10-Jun11

SFY 2012  
Jul 11-Jun12

SFY 2013  
July 12-June13

SFY 2014  
July 13-June14

SFY 2015-2017

Hsiao report to  
legislature

Green Mountain Care  
Board established

Administration:  
Develop medical  
malpractice  
proposal

Board: Approve GMC  
benefit package

Board: draft  
recommendations  
on GMC benefits  
for financing plan

Board: approves  
exchange benefits

Admin delivers  
Financing Plan to  
General  
Assembly

Admin: Seek  
Exchange waiver  
to establish  
GMC

Board sets  
provider rates &  
system budgets

Board approves  
insurance rate  
increases & CON

CMS: Earliest approval of  
exchange waiver

Board: Proposes  
GMC budget

Green Mountain Care  
begins (earliest possible)